
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:02 PM
Run date

Time

Reviewer: Klebanov, Gilel 11-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 007 Date: 22-Feb-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 167

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Jacks # 13 A & B, # 28 A & B, # 19 A & B and # 24 A & B are located under pedestals PP - E19 NW, PP -
E21 NE, PP - E19 SW, and PP - E21 SE respectively. Their DO NOT EXEED loads are 5800 KN.
The corresponding DNE pressure on each set of jacks, based on their approved calibrated charts are;
Jacks 28 A & B 7450psi, jacks 19 A & B 7442, and jacks 24 A & B 7424psi. For jacks 13 A & B the
calibration charts are missing in Transmittal 3058 R00. Therefore, the NE DNE jack pressure, 7450psi,
would be considered for jacks 13 A & B.

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

GEN DAVID MECHEIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1 – Erection of cradle L4E using ringer barge 1.

056 E-L04-OBG.056
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2 - Installing and bolting top seismic stop brackets on both side of cradle L4E.
3 – Welding steel brackets on longitudinal cradle beams for installation of safety line.
4 – Adjusting of lifting frame’s pulleys and cables on center of mass barge for lifting OBG 4E. 
5 – Hooking lifting frame to Shear- Leg crane.
6 – Bolting nonskid wooden boards on diagonal section of welders platforms erected on both side of OBG 
joints.
7 – Coupling pushing frame to the cradle L4E by bolts and pins.
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